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December 15, 2014 

Ms. Rebecca Chu 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, AWT-121 
Seattle, Washington  98101 

BY E-MAIL ONLY 

RE: MONTHLY PROGRESS REPORT – NOVEMBER 2014 
JORGENSEN FORGE EARLY ACTION AREA – REMOVAL ACTION 
IMPLEMENTATION 
U.S. EPA DOCKET NO. CERCLA-10-2013-0032 
SEATTLE, WASHINGTON 
FARALLON PN: 831-032 

Dear Ms. Chu: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of 
Earle M. Jorgensen Company (EMJ) to document the activities conducted during November 
2014 at the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area 
(Site) in Seattle, Washington.  This monthly progress report was prepared in accordance with the 
requirements of the Administrative Settlement Agreement and Order of Consent (AOC) for 
Removal Action Implementation at the Site issued by U.S. Environmental Protection Agency 
(EPA) Region 10 on November 5, 2012 under EPA Docket No. CERCLA-10-2013-0032.  To 
date, approximately 75 percent of the required work is complete. 

SCOPE OF WORK 

This monthly progress report provides: 

• A summary of field activities conducted during November 2014; 

• Analytical results for samples collected during November 2014; 

• A summary of deliverables submitted and received during November 2014; 

• A summary of technical and regulatory meetings during November 2014; 

• A summary of planned activities, meetings, and deliverables for December 2014 and 
January 2015; and 

• A summary of deviations from the AOC schedule anticipated for December 2014 and 
January 2015. 
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FIELD ACTIVITIES – NOVEMBER 2014 

The following is a summary of field activities that occurred during November 2014. 

• Permanent fencing was installed at the Site on November 7, 2014. 

• Pre-Final Certification Inspection meeting with EPA and the U.S. Army Corps of 
Engineers was held on November 14, 2014. 

ANALYTICAL RESULTS – NOVEMBER 2014 

No laboratory analytical results were obtained in November.  Data validation was completed on 
the post-construction perimeter surface sediment sampling data obtained in October 2014.   

DELIVERABLES – NOVEMBER 2014 

• Monthly Progress Report for October 2014 was submitted to EPA on November 13, 
2014; 

• Revised Operations, Monitoring, and Maintenance Plan Addendum and a Quality 
Assurance Project Plan for stormwater and groundwater sampling were submitted on to 
EPA on November 20, 2014; and 

• Pre-final Certification Inspection Letter Report was submitted to EPA on November 21, 
2014. 

TECHNICAL AND REGULATORY MEETINGS – NOVEMBER 2014 

In accordance with the Memorandum of Understanding between EMJ, Jorgensen Forge, and The 
Boeing Company (Boeing), the parties participated in a coordination meeting on November 10, 
2014, and a joint coordination meeting with EPA on November 24, 2014.   

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – DECEMBER 2014 AND 
JANUARY 2015 

Activities 
The pre- and post-construction perimeter monitoring surface sediment sampling results will be 
submitted to EPA. 

Meetings 
Project coordination meetings with Boeing are scheduled to occur on December 8, 2014 and 
semi-monthly during January 2015; and a project coordination meeting with Boeing and EPA is 
scheduled for January 19, 2015.   

Deliverables 
The following deliverables have been or will be provided to EPA during December 2014 and 
January 2015: 

• Monthly Progress Report – December 2014 by January 15, 2015. 
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DEVIATIONS FROM AOC SCHEDULE – DECEMBER 2014 AND JANUARY 2015 

EMJ received written notice from EPA on November 25, 2014 that EMJ is in non-compliance 
with the AOC for the performance of the Non-Time Critical Removal Action of contaminated 
sediments and associated shoreline bank soils at the Site.  On December 9, 2014, EMJ issued a 
written notice of objection and requested Dispute Resolution under the provisions of the AOC.  
EMJ requested that the initial “Negotiation Period” under Section XVI of the AOC be extended 
until February 2, 2015 so the parties can meet to discuss technical issues.    

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA.  If you 
have questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 

 

 

Amy Essig Desai 
Principal 

 

cc: Mr. E. Gilbert Leon Jr., EMJ (by e-mail only) 
Mr. Miles Dyer, Jorgensen Forge Corporation (by e-mail only) 
Messrs. William Joyce and Ian Sutton; Joyce Ziker Parkinson, PLLC (by e-mail only) 
Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC (by e-mail only) 

AED:bw
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